
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:57 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 712 Date: 14-Dec-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 193

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Email review
•0800 hrs OBG Staff Meeting
•I worked all day on finalizing the response to RFI 3123 – CCO 175 – Hinge K (W-Line): As-Built Deck
Survey.
•Finalized response to RFI 3127 – 2nd Stage Concrete Rebar: Bent #25 Vertical Bars
•Finalized response to RFI 3137 - 2nd Stage Concrete Rebar: T-Head Lap Splice

Hinge AE and AW:
•During the day the crew was fabricating forms for the grouting operation here.
•The night shift grouting got as far as both Support D’s on the North and South side of Hinge AE. Parvis
Jalali observed this operation.

Hinge KE and KW:
•Pamela Gagnier is observing the operations at these locations.
•Conco is on site at KE to form up the soffit.

West Jacking Saddle:
•Rebar installation continues. Pamela Gagnier is observing this operation.

I accrued 1 hour of overtime covering the Contractor’s hours of operation.
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